

Wide-Open Doors To A Great Work:

CONSTRUCTION TIMELINE

DPCC, The Global Village Project (GVP), Children's Ministry and Choir Rooms

Scope of Work:

- New nursery and "Parents Morning Out" (PMO) space in Bradley Building (moved from Sycamore House)
- New entrance for youngest children and new toddler playground adjacent to existing playground
- New GVP dedicated entrance adjacent to awning door
- McGeachy 1st Floor: Children ministry and children's choir rooms, adult choir spaces remodeled
- McGeachy 3rd Floor: Connector to sanctuary building offices, new restrooms and new elevator (completed in Fall 2017)

Scheduled Renovation Dates: **May 31—August 14**

McGeachy and Sanctuary Buildings

Scope of Work:

- Primary entrance to church offices and classrooms during the week moved to awning entrance
- Parlor opened up, wide and hospitable hallway leading to reception area and administrative offices
- Widened corridor from Sanctuary through McGeachy to Bradley Building and easy access to Slack Fellowship Hall and children's ministry rooms
- New session room, communion preparation room
- Senior pastor and program secretary moved down to main floor
- Sanctuary building and pendant lights rewired
- Offices for associate pastors and interns consolidated on second floor
- New elevator plus hospitable, handicap accessible restrooms on each floor

Scheduled Renovation Dates: **May 31– November 15**

Sycamore House

Scope of Work:

- Threshold Ministry relocates to Sycamore House (in temporary space there now)
- Large front room available for community groups, hosting meetings for AA, and youth dining
- Former PMO area becomes youth space with activities room and classrooms
- New accessible restroom

Scheduled Renovation Dates: **October 2—November 15**